
  Traffic Control Facilities 
Classification Description Approved Contractor Tracs CO # Savings 
Electrical In lieu of jacking and boring a 12" steel pipe and installing a 3" PVC  3/24/2003 TRANS TECH ELECTRIC,  H515501C 11    ($43,576.96) 
 conduit, a 3" schedule 80 HDP pipe was installed by directional  L.P. 
 drilling. 

 In lieu of installing new conduits,  use existing conduits to run new  6/23/2003 C.S. & W.  H619001C 1 ($2,167.63) 
 video cable through. CONTRACTORS, INC. 

phasing Contractor proposed to adjust the phasing so that ramp falsework  4/8/2004 FNF CONSTRUCTION,  H568603C 8 ($20,250.50) 
 would not need to be constructed over the roadway.  This has the  INC. 
 effect of saving money on closures, minimizing inconveniences to  
 the traveling public, increasing the efficiency of the operation, and  
 increasing the safe passage of the traveling public. 
 The contractor proposed that by accelerating the completion of  4/27/2001 VASTCO, INC. H267602C 11    ($216,206.27) 
 certain structures, the phasing the the project can be modified  
 allowing the project to be completed ahead of schedule and saving  
 temporary traffic control costs. 
 The contractor proposed to remove the existing 32" median barrier  6/7/2004 FNF CONSTRUCTION,  H568603C 11 ($27,074.00) 
 and replace it with 42" median barrier unjder this project rather than  INC. 
 complete it on a future project.  Savings will be realized in future  
 freeway closure costs associated with temporary traffic control  
 devices.  By constructing the median barrier under the current  
 contract, lane restrictions are already in place. 
Temporary  Eliminated the paved detour and temporary paved widenings by  10/7/2002 FNF CONSTRUCTION,  H502501C 01    ($368,643.20) 
Detours piloting traffic on unnpaved surfaces during construction of the cuts  INC. 
 and fills, and using precast box culverts in lieu of cast in place.   
 Additionally, contract time was reduced, accruing further savings in  
 temporary traffic control. 
Temporary Traffic  The contractor proposed to change the location of a temporary shift  11/12/2005 HUNTER CONTRACTING  H616001C 5 ($55,635.82) 
Control of traffic from the near side of an intersection to the far side.  This  COMPANY 
 change reduced and/or eliminated the need for many temporary  
 traffic control items and lessened confusion to motorists. 
 The number of construction phases were reduced (from 3 to 2) by  6/20/2002 LAFARGE CORPORATION H428201C 1      ($159.39) 
 widening the WB lane enough so when traffic was shifted onto it, the 
  EB lanes could be constructed in their entirety.  This resulted in a  
 significant time and traffic control savings. 
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